

# Street Acceptance Tracking Chart

**REVIEWED**

By Coleman Hutton at 2:39 pm, Dec 04, 2023

Report Period: **(November 2023)**

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Adlie Estates, PH 2 (Section 1 and 2) CPAP-2013-0026	Blanchard	04/09/20		07/07/20	-	-	-	07/07/20	10/15/20	10/22/20		11/17/20	12/22/20	12/28/20		2.19	4.38
Aldie Estates, PH 1 (Public Improvements) CPAP-2015-0002	Blanchard	04/09/20		07/07/20	-	-	-	07/07/20	10/15/20	10/22/20		11/17/20	12/22/20	12/28/20		2.19	4.38
Arcadia Sunberry, PH 2 CPAR-2016-0013	Karle Martin	07/24/20		08/13/20	10/2/20	-	-	10/02/20	12/31/20	01/04/21		01/19/21	03/31/21	04/01/21		0.52	1.04
Arcadia Twin Ponds Phase 1 (Grove 16A) CPAP-2014-0045	Hoffman Johnson	07/06/22		08/01/22	8/17/22	-	-	08/17/22	09/15/22	09/28/22		10/18/22		11/02/22		0.09	0.18
Arcadia Twin Ponds Phase 2 (Willowsford, The Grove 16B) CPAP-2014-0045	Hoffman Johnson	09/15/21		10/26/21	-	-	-	10/26/21	11/09/21	11/16/21		12/07/21	01/06/22	06/07/22		0.45	0.90
Arcola Center - Hutchinson Farm Road CPAP-2006-0005	Blanchard Duncan	12/07/22		01/24/23	6/1/23	-	-	06/01/23	06/21/23	10/03/23		10/17/23		11/30/23		0.31	1.24
Barclay Ridge Barclay Court Hillside	Leffler Martin	04/11/13		10/30/19	1/6/20	1/23/20	-	01/23/20	02/14/20	02/18/20		03/03/20	03/17/20	03/23/20		0.47	0.94
Barclay Woods	Leffler Johnson	09/15/21		11/04/21	1/13/21	-	-	01/13/22	01/19/22	01/25/22		02/15/22	03/04/22	03/04/22		0.44	0.88
Belmont Estates, Phase 1 & 2 CPAP-2011-0066 #929570180	Hoffman Martin			08/16/18	4/27/21	-	-	04/27/21	04/28/21	05/03/21		12/06/22		01/12/23		0.27	0.54
Black Oak Creek	Kumke Duncan	06/28/23		07/17/23	9/19/23	-	-	09/19/23									
Brambleton Brandt CPAP-2010-0060 #929534477	Hutton Martin	02/27/20		03/09/20	8/11/20	1/28/21	4/6/21	04/06/21	09/28/21	10/07/21		01/04/22	01/27/22	01/28/22		1.60	3.20
Brambleton LB 1, Section 31 CPAP-2015-0011	Hutton Johnson	07/27/21		07/27/21	12/2/21	3/9/22	3/21/22	03/21/22	03/25/22	12/06/22		01/03/23		01/23/23		1.19	2.38

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Brambleton LB 3 PH 1 659 South (Site PH C Sec 18) CPAP-2005-0107	Hutton Duncan	11/04/20		03/05/21	5/8/23	9/12/23									Punchwork		
Brambleton LB 3 Ph 1 South-Rd -Phase-Rt. 659, (East-West Connector) CPAP-2005-0107 #929478410	Hutton Martin	09/18/16		09/16/16	6/28/17										Rd. segment from Shreveport to Creighton Rd. Waiting on UNDERPASS AGREEMENT to be approved.		
Brambleton RT 659 Relocated & Creighton (Ph 1A) CPAP-2004-0024	Hutton Johnson	09/19/19		09/30/19	11/12/19	9/13/822	12/6/22		03/14/23	04/04/23		04/18/23		06/21/23	Ryan Rd to Majestic Knolls	0.42	1.68
Brambleton RT 659 Relocated & Creighton (Ph 1B)	Hutton Johnson	09/19/19		09/30/19	11/12/19	09/13/22									Majestic Knolls to Creighton Rd		
Brambleton Rt. 659 Relocated (PH 3) CPAP-2015-0009	Hutton Martin	12/09/20		12/09/20											VDOT acceptance questionable while heavy construction traffic remains.		
Brambleton S 16 CPAP-2004-0020 #929343547	Hutton Martin	11/11/16	11/15/16	05/17/17	8/26/17	-	-	08/26/17	09/01/17	09/05/17		09/21/17	10/06/17	10/16/17	change from PUBLIC to a Private street.		
Brambleton, LB 1 Section 29	Hutton Martin	10/31/19		11/14/19	12/6/22	-	-	12/06/22	03/09/23	10/03/23		10/17/23			Waiting for acceptance of Northstar prior to re-inspecting.		
Brambleton, LB 3 Sec 27 CPAP-2012-0051	Hutton Martin	11/21/19		01/02/20	4/6/20	-	-	04/06/20	05/04/20	05/14/20		06/02/20	06/29/20	06/30/20		1.85	3.70
Broad Run Farms (Lot 52, Parcel B, Section 1) CPAP-2013-0036	Tahir Martin	02/03/21		02/25/21	3/18/21	-	-	03/18/21	04/06/21	04/16/21		05/04/21	11/29/21	12/02/21		0.25	0.50
Broadlands, Section 104 (Van Meter Dr) CPAP-2016-0023 #1048606	Leffler Martin	03/20/19		10/28/19	3/10/20	-	-	03/10/20	11/24/20	11/25/20		12/15/20		01/20/21		0.02	0.04
Caskey Farm CPAP-2017-0022	Karle Good	05/11/22		06/13/22	9/1/22	9/21/22			03/30/23	05/23/23		06/06/23		06/26/23		0.76	1.52

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Claiborne Parkway								11/10/20	12/16/20	01/04/21		01/19/21	03/08/21	03/09/21		0.77	1.54
Creekside at Round Hill (Phase 2, 3 and 4) CPAR-2015-0010	McGee Martin	10/08/20		10/30/20	3/3/21	-	-	03/03/21	03/19/21	04/16/21		05/04/21	05/26/21	05/27/21		0.69	1.38
Creekside at Roundhill	McGee Martin	02/26/20							04/27/20	05/29/20		06/16/20	07/08/20	07/09/20		0.52	1.04
Crest at Waterford CPAP-2014-0025	Tobul Duncan	10/11/23		10/23/23											Punchlist		
Crosstrails Blvd (Segment A1/A2)	Martin Johnson	06/14/23		07/11/23													
Dulles Landing Arcola Center - Dulles South Pkwy CPAP-2006-0139	Blanchard Martin	04/14/16		04/25/16	3/26/19	10/11/19	5/29/20	05/29/20	04/26/21	04/30/21		05/18/21	11/10/21	11/10/21			
Dulles North Industrial Park (Maries Road) CPAP-2016-0028 #1848840	Blanchard Sindi			09/28/18	2/27/19	3/14/19	11/14/19	11/14/19							***Need VDOT Permit to be Closed		
Eagle Creek CPAP-2003-0090	Karle Martin	01/30/20		09/09/20					10/21/20	10/22/20		11/17/20	12/21/20	12/23/20		0.38	0.76
Eastview at Stone Ridge I, PH 1-3 CPAP-2013-0061	Hutton Martin	02/20/20		03/04/20	5/7/20	-	-	05/07/20	07/31/20	08/13/20		09/01/20	09/30/20	10/01/20		1.21	2.42
Eastview at Stone Ridge II, Phase 1 CPAP-2014-0063 CPAP-2015-0015	Hutton Martin	02/13/20		03/04/20	5/7/20	-	-	05/07/20	07/31/20	08/13/20		09/01/20	09/30/20	10/01/20		0.39	0.78
Evergreen Commerce Center (Yardley Ridge Dr.) CPAP-2014-0019 #PB00147800151	Blanchard Martin	10/29/18		12/21/18	6/27/19	9/4/20	12/30/20	12/30/20	11/17/21	01/25/22		02/15/22	05/09/22	05/10/22		0.14	0.28
Falconaire (Sec 1 and 2)	Leffler Johnson	09/08/22		10/12/22	1/10/23				08/21/23	10/03/23		10/17/23		11/30/23		1.99	3.98
Glascok Field at Stone Ridge LB 1B CPAP-2015-0003	Blanchard Duncan																
Glenbury, Section 3 (Lambert Property)	Martin Johnson	12/03/21		12/09/21	5/18/22	06/01/22	-	06/01/22	07/28/22			09/05/22		11/02/22		0.88	1.76
Grenata CPAP-2002-0184 #4176081	Leffler			06/04/19	8/23/19	-	-		01/06/20			01/21/20	02/10/20	02/11/20		2.02	4.04
Hartland North - Hartland Drive Connection	Martin Johnson	09/22/21		10/19/21	11/9/21	-	-	11/09/21	01/20/22			07/19/22		09/12/22		0.26	0.52

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Hartland North Hartland Drive Phase 1A and 1B CPAR-2021-0007 CPAP-2020-0009	Hoffman	04/12/23		05/11/23	6/1/23	6/26/23	-	06/26/23	07/24/23	09/19/23		10/17/23					
Hartland North Sec 1 and 2 CPAP-2019-0016	Hoffman Duncan	01/11/23		01/23/23	3/2/23	-	-	03/02/23	05/01/23	05/23/23		06/06/23		08/15/23		0.91	1.82
Hartland South Sec 05 CPAP-2019-0011	Hoffman Duncan	01/11/23		01/30/23	3/2/23	-	-	03/02/23	04/25/23	05/23/23		06/06/23		08/15/23		0.46	0.92
Hartland South Sec 06 CPAP-2019-0017	Hoffman Duncan	01/11/23		01/26/23	3/7/23	-	-	03/07/23	05/02/23	05/23/23		06/06/23		08/29/23		1.34	2.68
Hartland South Sec 07 CPAP-2017-0015	Hoffman Duncan	01/11/23		02/09/23	3/2/23	-	-	03/02/23	05/02/23	05/23/23		06/06/23		08/29/23		0.51	1.02
Hartland South Sec 2A, 2B and 2C CPAP-2020-0010	Hoffman Duncan	01/11/23		01/30/23	3/2/23	-	-	03/02/23	06/02/23	07/03/23		07/18/23		08/29/23		0.41	0.82
Hartland South Sec 8A CPAP-2020-0026	Hoffman Duncan	01/11/23		01/30/23	3/2/23	-	-	03/02/23	05/02/23	05/23/23		06/06/23		08/29/23		0.21	0.42
Jackson Property CPAP-2004-0038	Tahir Martin	02/03/21		02/25/21	3/18/21	-	-	03/18/21	04/06/21	04/16/21		05/04/21	05/26/21	05/27/21		0.04	0.08
Jackson Run CPAR-2018-0028	Karle Good	01/12/22		02/15/22	3/5/22	6/27/22	8/11/22	08/11/22	09/07/22	09/28/22		10/18/22		11/17/22		0.63	1.26
James Farm CPAP-2005-0150	Martin Duncan	02/08/23		02/16/23	4/20/23	-	-	04/20/23	05/24/23	07/03/23		07/18/23		09/01/23		0.11	0.22
Keena Farm	Karle Martin	01/22/21		03/02/21	4/15/21	-	-	04/15/21	04/22/21	04/23/21		05/18/21	07/12/21	07/13/21		0.34	0.68
Ketocktin Farm Estates, Ph 01 CPAP-2003-0123	Leffler Martin	01/09/20		03/03/20	-	-	-	03/03/20	03/13/20	03/13/20		04/07/20	04/23/20	04/24/20		0.52	1.04
Lambert Property Section 2	Martin Duncan	08/30/23		09/14/23											Punchlist		
Lenah Woods, Phase 1 CPAP-2013-0051 #SU39970	Karle Martin	04/04/19		12/13/19	-	-	-	12/13/19	05/06/20			05/19/20	06/10/20	06/11/21		0.90	1.80
Lenah Woods, Phase 2 CPAP-2013-0051 #SU40032	Karle Martin	04/04/19		12/13/19	-	-	-	12/13/19	05/06/20			05/19/20	06/10/20	06/11/21			
Lexington Drive Extension (One Loudoun for the County) future Riverside Pkwy. CPAR-2015-0037 CPAP-2010-0080	McGee Guario	01/20/18		03/01/19	7/2019	4/27/19	-	04/27/19	05/02/19	05/01/619		05/23/19		09/24/19			

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Loudoun Parkway Center - Shellhorn Road CPAR-2020-0001	Martin Good	02/02/22		02/24/22	3/28/22	5/5/22	-	05/05/22		07/05/22		07/05/22	09/19/22	09/19/22		0.29	0.58
Marbury Estates, Ph 2 CPAP-2007-0150 #800024217	Blanchard Martin	11/21/19		01/03/20	2/19/20	3/12/20		03/12/20	07/27/20	07/30/20		09/01/20	09/22/20	09/23/20			
Marbury Sections Ph. 1- 1A ,1B1- Ph 3 Sections 5, 6 CPAP-2012-0057 CPAP-2012-0048	Blanchard Martin	04/24/19		07/03/19	8/21/19	9/25/19	-	09/25/19	10/31/19	11/07/19		11/21/19	01/06/20	01/16/20	# 41312077- # 99992439-45 - # 99992715 - # 99992794 -	1.60	3.20
Marbury, Ph 3 Revision, Sec 3 & 4 CPAP-2012-0048	Blanchard Martin	11/21/19		01/03/20	2/19/20	3/19/20		03/19/20	07/27/20	07/30/20		09/01/20	09/22/20	09/23/20	#41317301; #800024222	2.82	5.64
McIntosh Farms, Section 1, 2 and 3 CPAP-2016-0013	Martin Johnson	07/12/21		07/29/21	4/4/22	6/15/22	-	06/15/22	08/18/22			09/06/22		10/24/22		1.17	2.34
Medical Way / Dehavilland Drive CPAP-2012-0016 CPAP-2014-0038	Martin Duncan	11/14/23		12/15/23											Bonds #09134063/#BRIF SU0691353		
Moon Glade Farm CPAP-2014-0024 #1163458	Hutton Martin	08/15/19		09/24/19	10/30/19	11/8/19	-	11/08/19	11/22/19	12/30/19		01/07/20	01/30/20	01/31/20		0.38	0.76
Moorefield / Croson Lane / Metro Center Drive	Karle Martin			05/03/19	7/26/19	9/19/22									ON HOLD (metro/garage work ongoing)		
Moorefield Station (Green), Section 1 Ph. 3 CPAP-2005-0092 #81961951	Hutton Martin	06/08/17		04/02/19	5/16/19	-	-	05/16/19	05/31/19	06/10/19		06/20/19	07/19/19	07/24/19	Bowens Wharf Place	0.41	0.82
Moorefield Station (Green), Section 1 Ph.1 CPAP-2005-0092 #08877975	Hutton Martin	05/18/17		07/11/17	6/23/17	4/2/19	5/16/19	05/16/19	05/31/19	06/10/19		06/20/19	07/19/19	07/24/19		0.41	0.82
Moorefield Station, Old Ryan Road (Phase 2) CPAP-2014-0041	Hutton Johnson	03/11/21		03/11/21	4/21/21	7/21/21	-	07/21/21	03/02/22	01/24/23		02/07/23		04/13/23		0.19	0.38
Moorefield Westmoore, Phase A CPAP-2015-0001	Hutton Martin	08/18/20		11/05/20	1/29/21	3/11/21	-	03/11/21	04/27/21	05/03/21		05/18/21	06/23/21	06/24/21		0.73	1.46
Moorefield Westmoore, Phase B CPAR-2016-0040	Hutton Martin	04/13/21		04/13/21	7/21/21	-	-	07/21/21	08/25/22			11/01/22		12/29/22		0.53	1.06
Moorefield Westmoore, Phase C CPAR-2020-0017	Hutton Johnson	04/21/21		04/21/21	7/21/21	-	-	07/21/21	08/25/22			11/01/22		12/21/22		0.51	1.02

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Mooreview Parkway	Karle Martin								10/06/20	10/09/20		11/05/20	12/15/20	12/15/20			
Nicholson Farm CPAR-2017-0017 #EACX110000051	Karle Martin			03/30/20	2/26/21	3/30/21	-	03/30/21	04/07/21	04/16/21		05/04/21		06/07/21		0.94	1.88
North Metro Roads (DTCI)	Hutton Johnson	09/07/22		09/19/22													
OakKnoll Farm, Phase 3 CPAP-2000-0146 #2009221-000654	Karle Martin	06/13/19		07/01/19	1/16/20			01/16/20	01/22/20	01/27/20		02/04/20	03/05/20	03/10/20	(out by Purcellville)	0.89	1.78
Old Wheatland Estates PH 1 CPAP-2006-0018	Blanchard Duncan	10/19/22		10/31/22	8/2/23	-	-	08/02/23	08/15/23	10/12/23		10/17/23			Punchlist Work		
Old Wheatland Estates, Ph 2	Blanchard Martin			09/19/19	10/8/19	-	-		10/17/19	10/21/19		11/07/19	12/09/19	12/13/19		1.06	2.12
Patent House Farm CPAP-2007-0144	Hoffman Duncan	11/29/23		12/11/23													
Poland Hill CPAP-2017-0014	Martin Duncan	03/29/23		04/11/23	7/10/23	7/26/23	-	07/26/23	09/22/23	10/03/23		10/17/23			Need Fees and Docs		
Poplar Hill	Martin Duncan	02/08/23		05/15/23	-	-	-		06/16/23	07/03/23		07/18/23		09/01/23		0.09	0.18
Potomac Lakes 2C (Cutwater Pl)	Leffler Martin			08/29/19	-	-	-	08/29/19	08/30/19	09/04/19		09/19/19	10/21/19	10/25/19		0.18	0.36
Quail Pond Estates	Karle Martin	06/22/17		06/30/17	5/29/18	5/5/20	5/26/20	07/14/20	07/15/20	07/17/20		09/01/20	09/23/20	09/24/20		0.76	1.52
Reserve at Holly Springs	Martin Johnson	08/31/22		09/14/22	12/12/22	1/25/23	-	01/25/23	01/25/23	03/07/23		03/21/23		05/12/23		0.15	0.30
Reserve at Holly Springs (PH 2 and 3)	Martin Duncan	08/16/23		10/10/23	-	-	-	10/10/23	11/16/23			01/16/23					
Riverside Parkway (DTCI)	Johnson			10/25/22	12/21/22	-	-	12/21/22							Working on abandonment docs with VDOT and CAO		
Rockbridge, Section 2B/C CPAP-2013-0032 #SU1127545	Hutton Martin	11/21/19		12/20/19	4/3/20	-	-	04/03/20	05/05/20	05/14/20		06/02/20	06/30/20	07/01/20		0.80	1.60
Round Hill Lake Point 4	McGee Martin								11/10/20	11/24/20		12/15/20	01/29/21	02/01/21	Tedler Cir and Lethridge Cir	0.21	0.42
Round Hill Mountain Valley, PH 3B CPAP-2002-0136	McGee Duncan	10/04/23		10/24/23	-	-	-	10/24/23									

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Round Hill Mountain Valley, PH 3C CPAP-2002-0136	McGee Duncan	10/04/23		10/24/23	-	-	-	10/24/23									
Round Hill Mountain Valley, Ph. 1 CPAP-2002-0122 #929270733	McGee Duncan	11/09/17		02/09/18	8/20/19	7/22/20	9/18/23										
Round Hill Mountain Valley, Ph. 2 CPAP-2002-0141 SPAM-2011-0106 #42BCSCT5291	Karle Martin	10/20/17		10/24/17	12/18/17	7/24/19	-	07/24/19	08/13/19	08/14/19		09/03/19	09/23/19	10/10/19		0.08	0.16
Round Hill -Rural Estates, Upper Lakes, Ph.1 CPAP-2003-0055 #K08719238	McGee Martin			08/12/20					11/08/21	01/25/22		02/15/22	03/03/22	03/04/22		1.12	2.24
Round Hill Upper Lakes 2 and 3	McGee Duncan	05/04/22		05/23/22	8/8/22	-	-	10/12/22		01/24/23		02/07/23		04/18/23		1.98	3.96
Route 7, Ashburn Village Blvd Interchange	Karle Guario				-	-	-		06/13/19	06/18/19		07/02/19		09/24/19			0.96
Rrt. 607-Rt. 7 Interchange (Presidential Dr.)	McGee Estafanous	02/02/17		02/02/16	03/03/16	-	-	03/03/16		04/04/16		06/16/20		10/02/20			
Selma Historic, Montresor Road (under VDOT Permit)	Leffler Estafanous			08/16/21											Punchlist Work		
Selma Historic, Section 6 CPAP-2003-0121 #CMS261406	Hutton Martin	04/16/19		04/16/19	5/21/19	-	-	05/21/19	05/30/19	06/06/19		06/20/19	07/18/19	07/19/19		0.68	1.36
Selma Historic, Section 7 CPAP-2003-0121 #CSM261406	Hutton Martin	04/16/19		04/16/19	5/21/19	-	-	05/21/19	05/30/19	06/06/19		06/20/19	07/18/19	07/19/19		0.23	0.46
Seven Hills, Sec 7B CPAP-2013-0048 #41293064	Blanchard Martin	04/30/19		06/11/19	7/3/19	-	-	07/03/19	08/06/19	08/14/19		09/03/19	09/23/19	10/10/19		0.51	1.02
Seven Hills, Sec 7C CPAP-2013-0048 #41293065	Blanchard Martin	04/30/19		06/11/19	7/3/19	-	-	07/03/19	08/06/19	08/14/19		09/03/19	09/23/19	10/10/19		0.52	1.04
Stone Ridge , LB 4 CPAP-2006-0081 #1950125	Hoffman Martin	08/06/19		10/01/19	3/12/20	-	-	03/12/20	04/15/20	04/16/20		05/05/20	07/20/20	07/20/20		0.74	1.48
Stone Ridge LB 2 & 3 (LB 2) CPAP-2007-0084 #019038853	Leffler Martin	06/28/18		08/22/18	7/2/19	8/15/19			04/14/20	04/16/20		05/05/20	07/15/20	07/16/20		0.69	1.38

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Stonewater Lane - Loudoun Water	Good	12/15/21		12/29/21	7/19/22	10/31/22	-	10/31/22	08/10/23	08/31/23		09/05/23		11/30/23		0.29	0.48
Tall Cedars Parkway (Rt 659 - Rt 827)	Karle Martin	08/01/19		08/23/19	10/3/19	-	-	10/03/19	10/16/19	10/21/19		11/07/19	02/06/20	02/10/20		0.60	2.40
Tanglewood North CPAP-2014-0002 #800026357	Hoffman Martin			06/09/20	-	-	-		12/29/20	09/21/21		09/21/21	11/12/21	11/12/21		0.36	0.72
Tanglewood West CPAP-2014-0054	Blanchard Martin								12/30/20	01/04/20		01/19/21	03/01/21	03/02/21		0.51	1.02
Trefoil Lane (Parcel and Extension)	Leffler Martin				9/23/19	-	-	09/23/19	10/04/19	10/07/19		10/17/19	11/22/19	12/04/19		0.15	0.30
VDOT Project- 1902-053-931 / Atlantic Blvd	Karle Estafanous	01/01/19		01/01/19	-	-	-	01/01/19	04/01/19	04/05/19		04/18/19		05/31/19	signed resolution to VDOT 5/2/19	0.45	1.74
Waterford Creek Ph. 2 (second part) CPAP-2009-0053 #9531428096-00003	Blanchard Martin	10/30/18		03/13/18	4/3/19	-	-	04/03/19	04/12/19	04/15/19		05/07/19		05/31/19	Second part of Ph. 2, that was previously accepted by VDOT.	0.45	1.74
Waterford Downs, Ph. 2 (Part 1 and 2) CPAP-2008-0036 # 929625996	Blanchard Martin			11/14/17	1/24/18	10/30/18	2/14/20	02/14/20	04/01/20	04/16/20		05/05/20		05/28/20		0.32	0.64
Waterford Downs, Sec 3A/B CPAP-2014-0060	Blanchard Good	03/30/22		04/25/22					11/28/22	01/24/23		02/07/23		04/19/23	#BDTO500102017 / #TM5214543	1.13	2.26
Waxpool Road & Rt 28 Interchange (VDOT Missing Inventory)									09/28/22								
Westbury Glen	Karle Martin	11/19/20		12/03/20	1/4/21	-	-	01/04/21	02/12/21	02/23/21		03/16/21	04/07/21	04/12/21		1.64	3.28
Whitman Property North (Whitman Farm)	Hutton Johnson	07/20/22		08/02/22	10/5/22	-	-	10/05/22		01/24/23		02/07/23		05/02/23		0.90	1.80
Willowsford, The Grant (Sec 6A/B) CPAP-2014-0028	Hoffman Martin	09/25/20		10/26/20	11/17/20	-	-	11/17/20	12/08/20	12/18/20		01/05/21	02/11/21	02/12/21		0.77	1.54
Willowsford, The Grant (Section 10) CPAP-2019-0009	Hoffman Johnson	07/13/22		08/10/22	8/17/22	8/18/22		08/18/22	09/27/22	09/28/22		10/18/22		11/18/22	#7901032574	0.62	1.24
Willowsford, The Grant (Section 11)	Hoffman Johnson	09/15/21		10/05/21	10/26/21	-	-	10/26/21	11/08/21	11/22/21		12/07/21		01/20/22		0.22	0.44



Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Willowsford, The Grant (Section 3A) CPAP-2011-0043 #SNN4003094	Hoffman Martin	08/14/19		09/10/19	10/21/19	-	-	10/21/19	11/01/19	11/07/19		11/21/19	01/13/20	01/15/20		0.14	0.28
Willowsford, The Grant (Section 4B) CPAP-2011-0043 #SNN4006337	Hoffman Martin	08/14/19		09/10/19	10/24/19	-	-	10/24/19	11/01/19	11/12/19		11/21/19	12/27/19	01/03/20		0.48	0.96
Willowsford, The Grant (Section 5B) CPAP-2016-0012	Tahir Martin	06/26/20		07/09/20	8/27/20	10/28/20	-	10/28/20	12/04/20	12/08/20		01/05/21	02/04/21	02/05/21		0.53	1.06
Willowsford, The Grant (Section 7A / 7B) CPAP-2013-0044	Hoffman Martin	09/26/19		10/15/19	11/01/19	-	-	11/01/19	11/14/19	11/20/19		12/03/19	12/23/19	01/03/20		0.67	1.34
Willowsford, The Grant (Section 8B) CPAP-2014-0004 #1017582	Hoffman Martin	10/10/19		10/18/19	1/15/20	-	-	01/15/20	04/07/20	04/16/20		05/05/20	05/27/20	05/27/20		0.30	0.60
Willowsford, The Grant (Section 8C) CPAR-2015-0035 #SNN4009148	Hoffman Martin	08/06/20		08/21/20	10/27/20	-	-	10/27/20	12/10/20	12/18/20		01/05/21	02/11/21	02/12/21		0.33	0.66
Willowsford, The Grant (Sections 9A / 9B) CPAR-2017-0020	Hoffman Martin	09/26/19		10/07/19	11/01/19	-	-	11/01/19	11/04/19	11/07/19		11/21/19	01/13/20	01/15/20		0.39	0.78
Willowsford, The Greens (Section 2, Tanglewood) CPAP-2010-0069 #1048583	Hoffman Martin	07/31/18		09/25/18	10/01/18	4/17/19	-	04/17/19	04/18/19	05/03/19		05/23/19	06/11/19	06/12/19		0.49	0.98
Willowsford, The Greens (Sec 4B) CPAP-2011-0078	Tahir Martin	06/26/20		07/08/20	9/1/20	-	-	09/01/20	09/25/20	10/01/20		10/20/20	11/06/20	11/09/20		0.19	0.38
Willowsford, The Greens (Section 11 - Golden Eagle)	Gourley Martin	09/14/18		10/22/18	-	-	-		01/16/19	02/26/19		03/21/19	04/16/19	04/18/19	# 6000002846	0.51	1.02
Willowsford, The Greens (Section 5A & 5B) CPAP-2011-0085 CPAP-2014-0036	Gourley Martin	10/25/18		11/07/18	-	-	-		02/07/19	02/13/19		03/05/19		04/15/19	Bond # SNN4003102	0.97	1.94
Willowsford, The Greens (Sections 12A / 12B)	Hoffman Martin	09/26/19		10/08/19	10/25/19	-	-	10/25/19	11/02/20	11/19/20		12/15/20	02/09/21	02/10/21		0.98	1.96

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Willowsford, The Greens South (Sec 8A) CPAP-2014-0009 #SNN4003097	Hoffman Martin			10/25/19	-	-	-	10/25/19	11/20/19	11/21/19		12/03/19	02/13/20	02/18/20		0.12	0.24
Willowsford, The Greens South (Section 10A1) CPAP-2014-0023 #SNN4003096	Hoffman Martin	08/14/19		09/09/19	10/25/19	-	-	10/25/19		11/21/19		12/03/09	02/25/20	02/28/20		0.22	0.44
Willowsford, The Greens South (Section 10B1) CPAP-2014-0023 #SNN4005598	Hoffman Martin	08/14/19		09/09/19	11/4/19	-	-	11/04/19	11/07/19	11/22/19		12/03/19	12/26/19	01/03/20		0.31	0.62
Willowsford, The Greens South (Section 10C) CPAP-2014-0037	Tahir Martin	06/26/20		07/08/20	9/2/20	-	-	09/02/20	10/07/20	10/09/20		11/05/20	11/30/20	11/30/20		0.23	0.46
Willowsford, The Greens South (Section 13) CPAR-2016-0017	Tahir Martin	06/26/20		07/08/20	9/2/20	-	-	09/02/20	12/22/20	12/29/20		01/19/21	02/19/21	02/19/21		0.49	0.98
Willowsford, The Greens South (Section 14) CPAP-2017-0002	Hoffman Martin	08/06/20		08/24/20	11/10/20	-	-	11/10/20	12/23/20	12/29/20		01/19/21	03/08/21	03/09/21		0.41	0.82
Willowsford, The Greens South (Section 15)	Hoffman Johnson	09/15/21		10/05/21	10/21/21	-	-	10/21/21	11/08/21	11/22/21		12/07/21	12/08/21	10/04/22		0.53	1.06
Willowsford, The Greens South (Section 16) CPAP-2017-0016	Hoffman Martin	08/06/20		08/25/20	11/23/20	-	-	11/23/20	12/18/20	12/29/20		01/19/21	02/24/21	02/25/21		0.85	1.70
Willowsford, The Greens South (Section 17) CPAP-2018-0001	Hoffman Johnson	07/06/22		08/03/22	8/17/22	-	-	08/17/22	10/04/22	10/18/22		11/01/22		12/21/22		0.68	1.36
Willowsford, The Greens South (Section 8B) CPAP-2014-0009 #SNN4006335	Hoffman Martin	08/14/19		09/09/19	10/29/19	-	-	10/29/19	11/07/19	11/22/19		12/03/19	12/26/19	01/03/20		0.29	0.58
Willowsford, The Greens South (Sections 9A/9B) CPAP-2014-0021	Tahir Martin	06/26/20		07/09/20	9/1/20	-	-	09/01/20	09/30/20	10/01/20		10/20/20	11/20/20	11/20/20		0.09	1.80
Willowsford, The Greens South 18	Hoffman Duncan	06/28/23		07/10/23	7/21/23	-	-	07/21/23	08/16/23	10/03/23		10/17/23		11/30/23		0.31	0.62
Willowsford, The Grove (Section 5)	Gourley Martin				11/7/18	-	-		01/04/19	01/10/19		02/05/19	03/01/19	03/05/19	Accepted by VDOT	0.33	0.66

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Willowsford, The Grove (Sections 11A-1-11A-2 & 11B) CPAP-2013-0059	Gourley Martin	10/12/18		11/07/18	12/04/18	-	-	12/04/18	12/21/18	01/02/19		01/13/19	02/14/19	02/19/19	#SNN4003075	0.80	1.60
Willowsford, The Grove (Section 12A)	Good	07/07/22		08/01/22	8/17/22	-	-	08/17/22		02/01/22		03/01/22		04/15/22		0.18	0.36
Willowsford, The Grove (Section 12B)	Hoffman Johnson	09/15/21		10/07/21	10/26/21	-	-	10/26/21	11/08/21	11/22/21		12/07/21		01/11/22		0.37	0.74
Willowsford, The Grove (Section 13)	Hoffman Martin	10/10/19		10/25/19	-	-	-	10/25/19	11/15/19	11/21/19		12/03/19	02/12/20	02/14/20		0.16	0.32
Willowsford, The Grove (Section 14)	Hoffman Johnson	09/15/21		10/14/21	10/26/21	-	-	10/26/21	11/08/21	11/22/21		12/07/21	01/06/21	01/07/21		0.48	0.96
Willowsford, The Grove (Section 8A / 8B)	Hoffman Martin	09/26/19		10/07/19	10/25/19	-	-	10/25/19	11/15/19	11/21/19		12/03/19	12/20/19	12/27/19			
Willowsford, The Grove North (Sections 15A and 15B) CPAP-2018-0011	Hoffman Johnson	07/06/22		08/01/22	8/17/22	-	-	08/17/22	10/04/22	10/18/22		11/01/22		01/17/23		0.49	0.98
Willowsford, The Grove North 15B	Hoffman Duncan	07/06/22		08/01/22	8/17/22	-	-	08/17/22	10/04/22			11/01/22		04/26/23		0.17	0.34
Windmill Parc (Haleybird Drive & Haleybird Drive Ext.) CPAP-2002-0142 CPAP-2012-0040	Hoffman Johnson	12/15/17		01/10/20	1/21/21	9/15/21	5/18/22								Punchlist		
Wulf Crest Farm, The Hamlet CPAP-2006-0181	Hoffman Good	08/04/21		08/11/21	1/14/22	-	-	01/14/22	03/28/22	03/29/22		04/19/22		05/24/22		0.33	0.66