New Comprehensive Plan for Loudoun County

PLAN CHARTER

Transportation and Land Use Committee

July 15, 2016

Presented by the Department of Planning and Zoning
Purpose

• Recap Board Actions
• Quick Review of the Process / Schedule
• Overview of Progress To Date
• Overview of Planned Future Activities
• Committee Questions and Feedback
Initiating the Process Recap

- TLUC Presentation / Recommendation – February 12, 2016
- Direction from the Board to initiate and develop Plan Charter – March 1, 2016
- Endorsement of the Plan Charter – April 21, 2016
- Project planning and preparation (Phase 1)
Process/Schedule Review

• Process and Timeline:

<table>
<thead>
<tr>
<th>Phase I – Project Preparation (4 Months)</th>
<th>Phase II – Plan Development (Months 1 – 13)</th>
<th>Phase III – Plan Recommendation / Adoption (Months 14-18)</th>
<th>Phase IV – Plan Implementation</th>
</tr>
</thead>
<tbody>
<tr>
<td>- Plan Charter</td>
<td>- Public Input</td>
<td>- PC Recommendation</td>
<td>- Comprehensive Zoning Ordinance Amendment</td>
</tr>
<tr>
<td>- Plan Evaluation</td>
<td>- Visioning</td>
<td>- Board of Supervisors Consideration / Adoption</td>
<td>- Small Area Plans</td>
</tr>
<tr>
<td>- Stakeholders</td>
<td>- Issues</td>
<td></td>
<td>- Capital Improvement Projects</td>
</tr>
<tr>
<td>Committee Formation</td>
<td>- Identification</td>
<td></td>
<td>- Design Guidelines</td>
</tr>
<tr>
<td>- Consultant</td>
<td>- Plan /Policy Development</td>
<td></td>
<td></td>
</tr>
<tr>
<td>selection/procurement</td>
<td>- Public Review</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>- Plan Refinement</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Board Decision Point to proceed with Plan Development

Loudoun County
Progress To Date

Staff Technical Advisory Committee Formed
- First Meeting June 13, 2016
- Twenty-eight (28) participants attended

Stakeholders Committee Formed
- First Meeting held June 20, 2016
- Twenty-two (22) members attended
- Second Meeting on July 18, 2016
- Beginning Key Topic Area Discussions
  - Staff Plan Evaluation completed
  - Starting point for Key Topic Area Discussions
Progress To Date

Consultant Selection / Procurement

- Shortlist Interviews completed June 2016
- Anticipating contracting one finalist late August 2016

Community Engagement

- Staff identifying on-line and on-demand input platforms and functional requirements
- GoTo Webinar, mySidewalk and similar platforms
- Staff developing on-line information sharing platforms (ArcGIS Online Story Mapping)
- On-going informational presentations by Staff
  - BizNow, Disability Services Board, Loudoun County Planters Club
Planned Activities

• Complete Topic Areas Discussions - August 2016
• Complete consultant selection/procurement and integration - August 2016
• Shape/plan first set Community Outreach and Engagement Meetings
• Begin marketing / advertising campaign - September 2016
• Continue to develop on-line/on-demand input platforms
• Conduct first Community Outreach and Engagement Meetings - October/November 2016
New Comprehensive Plan

• Questions and Feedback