

**Department of Management and Financial Services  
Division of Procurement**

**EMERGENCY PROCUREMENT**

**SUBJECT:** Wetlands Credit Bank

**BUYER:** Donald R. Legg, CPPO, Purchasing Agent

**CONTRACTOR:** Angler Environmental

This procurement is being handled as an Emergency due to the following emergency situation:

The design of this Rt. 7 & Rt. 607 Interchange was proffered and did not include the necessary wetlands mitigation coordination as required by VDOT thus resulting in a post design mitigation evaluation of 1.88 acres of wetlands. In order to avoid a three month impact on the project schedule an emergency contract was awarded to Angler Environmental because there is not sufficient time to do a formal solicitation for wetlands credit banking.

The contractor was selected on the following basis.

Quotes were obtained from Angler Environmental and Wetlands Solutions. They are as follows:

Angler Environmental \$186,120

Wetlands Studies & Solutions, Inc. \$252,000

U.S. Corps of Engineers No bid

The contract was awarded on May 29, 2008

by: Donald R. Legg  
Purchasing Agent

Date: May 29, 2008

by:   
Manager of Procurement/Purchasing Agent

Date: 5/29/08

Post from 5/29/08

to 6/8/08