Farmwell Road Widening Project

Public Information Meeting

May 30, 2017
Project Team

- **Department of Transportation & Capital Infrastructure Staff:**
  - Khattab Shammout [Khattab.Shammout@Loudoun.gov](mailto:Khattab.Shammout@Loudoun.gov)
  - Mark Hoffman [Mark.Hoffman@Loudoun.gov](mailto:Mark.Hoffman@Loudoun.gov)
  - Bruce Thornberry [Bruce.Thornberry@Loudoun.gov](mailto:Bruce.Thornberry@Loudoun.gov)

- **Design Consultant:** Wallace Montgomery

- **VDOT:** Locally Administered Project (LAP) Team
Outline

• Project Background/History
• Project Goals
• Proposed Improvements
• Typical Section & Plans
• Schedule
• Questions/Comments
Project Location: Ashburn Road to East of Waxpool Road
Project Background/History

• 2010 Countywide Transportation Plan – Proposed Widening 4-Lane to 6-lane Urban Major Collector (U6M)

• Identified as a Priority Project at the Board of Supervisor’s 2013 Transportation Summit

• Wallace Montgomery Contracted as Design Consultant in November 2015

• 30% Plans Initial Submission – September 2016

• Project Cost – Approximately $29M
Project Goals

• Roadway Widening for More Efficient Movement of Goods and Services
• Minimized Impacts to Neighborhoods & Businesses
• Provide a Safer Roadway and Pedestrian Facility for Users
• Improve Intersections
• Improve Access Management
• Environmentally Sensitive Design and Construction
Proposed Improvements

• Additional Lanes for a Six-Lane Roadway
• Geometric Improvements at Several Major Intersections
• Improvement of 5 Signalized Intersections
• Pavement Rehabilitation
• Bicycle/Pedestrian Improvements
• Storm Drainage/Stormwater Management
Typical Section

FARMWELL ROAD WIDENING
## Tentative Project Schedule:

<table>
<thead>
<tr>
<th>Design Phase</th>
<th>Start</th>
<th>Complete (Estimate)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project initiation</td>
<td>12/02/2015</td>
<td>03/18/2016</td>
</tr>
<tr>
<td>30% Design Submittal</td>
<td>12/09/2015</td>
<td>09/19/2016</td>
</tr>
<tr>
<td>60% Design Submittal</td>
<td>09/20/2016</td>
<td>06/30/2017</td>
</tr>
<tr>
<td>90% Design Submittal</td>
<td>07/01/2017</td>
<td>11/30/2017</td>
</tr>
<tr>
<td>Final Design</td>
<td>12/01/2017</td>
<td>03/30/2018</td>
</tr>
<tr>
<td>ROW</td>
<td>09/01/2017</td>
<td>06/01/2018</td>
</tr>
<tr>
<td>Utilities Relocation</td>
<td>05/01/2018</td>
<td>04/01/2019</td>
</tr>
<tr>
<td>Advertise for Construction Bids</td>
<td>04/01/2019</td>
<td>07/31/2019</td>
</tr>
<tr>
<td>Board award</td>
<td>09/01/2019</td>
<td>09/30/2019</td>
</tr>
<tr>
<td>Construction</td>
<td>10/01/2019</td>
<td>09/30/2021</td>
</tr>
</tbody>
</table>
QUESTIONS?