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Dear Mr. Legg:

We are pleased to present this proposal in response to your Solicitation for Proposal C‐
1932 for all three of the Loudoun County Parking Garages. The response that we present
accomplishes the goals set out in the Solicitation and is reflected in the 100% Preliminary
Engineering plans while furthering important Loudoun County objectives such as
concentrating future development at Metro stations, encouraging mass transit ridership,
increasing the County’s revenues from commercial development and creating a more
environmentally and economically sustainable community. Our proposal also presents
some concepts and ideas based upon a modified version of the Preliminary Engineering
documents for your consideration.

The team that we have assembled brings an exceptional level of experience and expertise
for this project. Trammell Crow Company is one of the leading public/private partnership
developers in the United States. Their expertise in working with local jurisdictions will be
invaluable even though this project may become a wholly private undertaking as outlined
in the Solicitation. Antigone Companies is a major owner of adjacent properties at the
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Route 606 Station, and their vision of how the station and the commuter parking garage
can be most effective in leveraging private investment is greatly valued. Davis Carter Scott,
masterplanner of the Reston Station project and architect of the Metro garage and facilities
on that project, has over 45 years of experience in Northern Virginia in general and
Loudoun County in particular. Because of the complexities of the project, two civil
engineering firms, both with outstanding expertise, are included on the team, Burgess and
Niple and Urban Engineering. Clark Construction is one of the largest general contractors
in the United States and has built numerous similar projects. The team members who will
oversee the operational aspects of the garage, Walker Parking (design& consulting) and
Standard Parking (operator), are leaders in their respective fields. Raymond James, one of
the nation's leading underwriters of municipal bonds, utilities and transportation will
underwrite the project. Additional assets for the team include ECS performing geotechnical
work and the firms of Williams Mullen and Foley and Lardner acting as legal advisors.
Additional team members, such as Land Use Attorneys, MEP and structural engineers, of
equal stature will be added at the appropriate time.

As can be seen from the detailed information provided herein, the group that has been
assembled for this effort is formidable both in terms of its experience and commitment to
delivering the state‐of‐the‐art garages that Loudoun County is seeking through this
Solicitation. We very much look forward to working with you and the other stakeholders
to bring this vital project to fruition. We want to be selected for this work and are
appreciative of your consideration.
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Please call upon me with any questions or requests for additional information.

Sincerely Yours,

B. Campbell Smith
Principal
Trammell Crow Company
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EXECUTIVE SUMMARY
TC606, LLC has assembled a stellar team with proven track records to respond to the
Solicitation for Proposal to develop the commuter parking garages at the future Metrorail
Stations. The members of TC606, LLC are Trammell Crow Company (“TCC”) and Route
606, LLC (an affiliate of H. Christopher Antigone). Trammell Crow Company is the
Managing Member and shall execute all agreements required to deliver the project on
behalf of the limited liability company, and shall take the lead role in negotiating, financing,
and delivering the scope of the work.

The team that has been assembled for this effort include some of the most experienced and
knowledgeable firms in the region and nation: Clark Construction; Davis Carter Scott,
masterplanners and designers of the 2500 space Metro garage at Reston Station; Urban
Engineering and Burgess and Niple; Raymond James; Gorove/Slade; Walker Parking;
Standard Parking and others. All have a proven ability to deliver high quality, well
designed projects. This group also has the financial strength and resources to deliver the
project in a timely and cost effective manner to meet the County’s requirements.

This proposal not only responds to the Solicitation but offers examples of ways to build
upon the plans developed as part of the 100% Preliminary Engineering drawings. At the
Route 606 Rail Station minor modifications to the commuter garage design could result in a
more efficient layout which incorporates the kiss and ride and potentially retail and
consumer services space with bus operations immediately adjacent to the garage. One

additional benefit of selecting our team is the possible integration of the surrounding road
network with the private land immediately adjacent to the Route 606 Station.

All budgets presented herein are based on the 100% Preliminary Engineering drawings
and it must be emphasized that the project is not dependent upon the private sector
development. The construction of the garages and any potential ancillary facilities are
proposed as a wholly private venture. Our team can also create a process where equity
investors will be selected through a competitive process which will lower the overall equity
return and the overall project costs. To ensure the most accuracy possible at this point in
the process, the cost estimates included in our development scenarios have been created
by using detailed estimates from Clark Construction, Walker Parking and Standard Parking.
Soft costs were derived from proposals from our design team and our collective
development experience of budgeting and delivering projects in the region for decades.

With the assistance of Raymond James, the team has presented the two selected options for
financing the Project as requested. The objective of the Team was also to present an
overview of the advantages and disadvantages to the financing models requested, and to
show our ability to work closely with the County in the identification of the optimal
structure given the County’s objectives and constraints for the completion of the Project.
Within that section of the proposal, we outline these options and how we anticipate we will
work with the County over the coming months to identify the expected outcomes for each.

Loudoun County will realize numerous benefits from the construction of this project
including:

Benefits from this project will devolve to several parties.


First, establishing a transportation hub at this location will enable commuters
seeking to take advantage of the benefits of the Silver Line



Persons arriving on the Silver Line will likewise have access to a wide variety of
options to access the airport and other parts of Loudoun County also enhancing
other transit providers’ operations.



Loudoun County and its residents benefits by having a major piece of its
transportation infrastructure constructed at no cost or risk to the County.



Encouragement and facilitation of additional private sector development. This will
contribute to Loudoun’s long term economic development and further the County’s
goal of increasing its non‐residential tax base.



Furthering of the Dulles area’s continuing evolution in to one of the premiere
“aerotropolises” enhancing Loudoun’s and the region’s economic growth as well as
encouraging increased utilization of MWAA’s aviation related facilities.



Reduction in the demand for expansion of costly roadway infrastructure as well as
diminished environmental pollution and degradation.

Communication will be important throughout this effort. We believe fully in the necessity
of an open and collaborative process especially in the case of public/private partnership
efforts such as this. The development team will work with the County, MWAA, WMATA and
other stakeholders to establish a mutually agreeable process of public outreach and
information sharing. This would be in addition to the meetings and public hearings related
to the entitlement process.

This project will remove the cost of the garages from the DRTE Project and thereby
reducing the cost of the Project to users of the Dulles Toll Road, many of who are Loudoun
County residents, and to Loudoun County taxpayers. The project could add an “arrival
experience” at the Route 606 station making the rail experience a more pleasant and less
stressful one.

If parking demand proves to be sufficiently high, this team would be willing to construct
additional parking spaces in each location, or in the case of the Route 606 Station, provide a
garage on the south side of the Greenway under the same terms as outlined by our team.
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LOUNDOUN COUNTY C‐1932
RFP RESPONSE FORM
Route 606 Metrorail Station Parking Facility
A.

QUALIFICATIONS AND EXPERIENCE

1.

Development Team Overview and Organizational Structure – Offerors shall provide a company
overview of each member of the proposed team for the design, construction, financing, operation and
maintenance of the parking garage(s) (“Development Team”). Offerors must identify the roles of each
member of the Development Team, as well as the proposed Project Manager and Project Architect.
Offerors shall provide an organizational chart and narrative description that identifies the proposed team
structure clearly delineating relationships between reporting roles. Summary qualifications of key Project
staff should be included as well as a description of their role on this Project and relevant experience.

TC606, LLC has assembled a stellar team with proven track records to develop a project which includes a
commuter parking garage at the future Route 606 Metrorail Station in collaboration with Loudoun County to
meet its requirements. The members of TC606, LLC are Trammell Crow Company (“TCC”) and Route 606,
LLC (an affiliate of H. Christopher Antigone). Trammell Crow Company is the Managing Member and shall
execute all agreements required to deliver the project on behalf of the limited liability company, and shall
take the lead role in negotiating, financing, and delivering the scope of the work.
TCC is an independently‐operated but wholly‐owned subsidiary of CBRE Group, Inc. (NYSE: CBG), a Fortune
500 and S&P 500 company headquartered in Los Angeles. CBRE is the world’s largest commercial real estate
services firm.

IDENTIFICATION OF FIRMS WHO ARE PART OF THE PROPOSED TEAM:
TEAM ROLE

FIRM

Ownership

TC606, LLC ‐ a Virginia Limited Liability Company the members of
which are TCC and Route 606, LLC. TCC is Managing Member ‐ Virginia
State Corporation Commission ID: F134369; Route 606, LLC State
Corporation Commission ID: S437041‐9

Development Manager

Trammell Crow Company – d/b/a DC MidAtlantic Development V, Inc.

Financial Services

Raymond James Public Finance

General Contractor

Clark Construction Group, LLC

Architect / Land Planning

Davis, Carter, Scott Ltd

Legal Consulting

Williams Mullen and Foley & Lardner, LLP

Civil Engineer(s)

Burgess & Niple and Urban Engineering

Traffic Engineer

Gorove Slade Associates

Parking Operator

Standard Parking

Parking Consultant

Walker Parking Consultants

Environmental/Geotechnical
Engineer

ECS Mid‐Atlantic, LLC

Submitted by Trammell Crow Company | Route 606, LLC
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ORGANIZATIONAL STRUCTURE

Metropolitan Washington
Airports Authority

Loudoun County

Trammell Crow Company
Managing Member

Clark Construction
General Contractor

Gorove/Slade
Associates, Inc.
Traffic Engineer

Utility Consultant
Testing &
Inspections
Consultant

Route 606, LLC
Member
(An Affiliate of H. Christopher Antigone)

TC606, LLC

Davis, Carter, Scott Ltd
Project Architect

Urban Engineering /
Burgess & Niple
Civil Engineers

MEP
Engineer

Williams Mullen /
Foley & Lardner LLP
Legal Advisors

ECS Limited
Environmental /
Geotechnical Engineer

Raymond James
Financial Services

Walker Parking
Parking Consultants

Land Use
Counsel

Structural
Engineer

Standard Parking
Parking Operator

THE PROPOSED TEAM STRUCTURE
The above organizational chart illustrates our proposed structure of this PPTA. TCC will be the Managing
Member, with Clark Construction as the Builder and Davis Carter Scott as the Designer, supported by the
consultants TC606, LLC believes brings the highest level of expertise to the team to deliver the best product.
At this time, the design‐build team members will be contracted by TC606, LLC, including the subsequent
parking operator, Standard Parking.

Submitted by Trammell Crow Company | Route 606, LLC
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COMPANY OVERVIEW FOR EACH MEMBER OF THE PROPOSED TEAM
Trammell Crow Company Overview – Managing Member
Trammell Crow Company (TCC), founded in 1948, is one of the nation’s oldest and largest developers and
investors in real estate. The company has developed or acquired over 525 million square feet of buildings
with a value exceeding $55 billion. TCC professionals are deeply involved in their communities, understand
the complexities of their local and state economies, and have strong relationships with brokers, architects,
contractors and community leaders, in addition to local and state government officials. These qualifications
are prerequisites to developing successful projects. TCC provides development services in all major US cities
through 15 offices around the United States and Canada, and can provide global project management services
through its parent company, CBRE’s, global footprint. As of June 30, 2013, TCC has 6.4 billion in
process/pipeline and $72.4 million in co‐investment in projects.
TCC MidAtlantic Development Team Overview
The TCC MidAtlantic Development Business Unit (“TCMD”) has thrived since its inception in 1976. TCMD
is consistently ranked as one of the top five developers in the Washington, DC region and has successfully
developed projects of all types in the District of Columbia, Virginia, and Maryland. TCMD specializes in all
aspects of real estate development including: deal structuring, financial engineering, site acquisition,
entitlements, project finance, design and engineering coordination, construction bidding and management,
tenant finish coordination, project closeout and, when appropriate, project leasing and disposition. TCMD is
known for its expertise across all product types and jurisdictions, its long‐term relationships with investors
and users of real estate, and its focus on building high‐quality projects that have a positive impact on the
surrounding community.
Since 1990, TCMD has locally completed over 17 million square feet of projects representing in excess of $3.2
billion in project value. Notable projects include Market Square (1.3 million sf), Patriots Plaza (982,000 sf),
The Columbia Residences (306,000 sf), Calvary Baptist Church/Portrait Building (207,000 sf), Dulles Station
(185,000 SF), The Collection and Support Center for the Smithsonian Institution (333,000 sf), Arboretum II
(322,000 sf) and Sentinel Square I (413,000 sf).
TCMD is also known for the loyalty, tenure, and experience of its local development personnel. The proposed
TCMD project team for this project has a combined tenure with TCC of over 100 years. We have included the
resumes for key personnel in the Appendix.
CB Richard Ellis Overview
TCC is an independently operated subsidiary of CBRE Group, Inc. (NYSE: CBG), a Fortune 500 and S&P 500
company headquartered in Los Angeles. CBRE is the world’s largest commercial real estate services firm with
a global presence. With over 37,000 employees operating in 332 offices in over 50 countries, the company
serves real estate owners, investors and occupiers worldwide.
In late 2006, CBRE merged with TCC, enhancing the depth, breadth and quality of services the firm offers to
its clients. CBRE offers strategic advice and execution for property sales and leasing; corporate services;
property, facilities and project management; mortgage banking; appraisal and valuation; development
services; investment management; and research and consulting. Whether it is a local, national or global
assignment, CBRE applies insight, experience, intelligence and resources to help clients make informed real
estate decisions.
In 2012, CBRE completed sales and lease transactions with a total value exceeding $189.8 billion, covering
51,900 lease transactions valued at $72.9 billion and 17,575 property sales transactions valued at $116.9

Submitted by Trammell Crow Company | Route 606, LLC
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billion. CBRE also has an international property and corporate facilities management portfolio that totals
more than 3.0 billion square feet, including affiliate company portfolios. The firm has $88.2 billion in
investment assets under management and $4.9 billion of active development projects in process. In addition,
CBRE completed $22 billion in loan originations (includes loan sale advisory), $125.1 billion in loan servicing
(reflects loans serviced by GEMSA, a joint venture between Debt & Equity Financing and GE Capital Real
Estate) and 118,400 valuation and advisory assignments last year. Finally, the firm performed project
management contracts valued at $22.3 billion.
Locally, CBRE is the leading provider of office leasing and facility management services.
Financial Strength
TCC is one of the most financially sound developers in the country. The Company’s long history of developing
successful real estate projects has enabled it to form strong relationships with leading national and
international debt and equity financial partners. TCC also has its own discretionary funds, which it uses to
make equity contributions to its projects. Finally, TCC has direct access to its parent company, CBRE’s
balance sheet and substantial financial resources.
Historically, TCC has undertaken development projects both as an owner and on a fee basis for other owners
and users of real estate. Both types of business are extremely important to TCC’s business model. TCC treats
both types of projects with the same approach: We make every decision in a project as if we were the owner,
regardless of whether we are truly an equity participant or a fee developer. In every project, we act as a
fiduciary to our partners, and this is a primary reason why TCC has done repeat business with so many
investor and user clients over the years. Some of our longest‐standing partners include Principal Financial
Group, ING/Clarion, MetLife, JP Morgan, Bentall Kennedy, USAA, Crow Holdings, and the Carlyle Group.
In addition to having forged relationships with numerous equity sources, TCC has strong relationships with
many leading debt sources, including multi‐national, national, regional and local commercial banks, insurance
and life companies, and investment banks. In today’s difficult capital markets atmosphere, lenders are
increasingly looking for construction guarantees from borrowers that are backstopped by an entity with
considerable net worth. With the backing and support of CBRE, TCC has been, and will continue to be, able to
provide one of the strongest construction completion guarantees in the industry.
Below, we have provided references from some of our partners on recent projects completed in the
Washington, DC region. We have included references from both our investor clients and user clients, to give
you an idea of the consistency with which TCC approaches each project.
Trammell Crow Company References

Client Name, Address

Contact

Recent Experience

Crow Holdings
3819 Maple Ave, Dallas, TX 75219
214‐661‐8113

Carlos Rainwater
Director
crainwater@crowholdings.com

Sentinel Square, a multiphase
speculative office project.

The Carlyle Group
1001 Pennsylvania Av, NW, Ste 220S
Washington, DC 20004‐2505
Tel: 202‐729‐5460

Michael Gershenson
michael.gershenson@carlyle.com

Gateway Grand, a luxury high‐
rise condominium project

Smithsonian Institution
600 Maryland Av, SW, Ste 500
MRC 511 P.O. Box 37012
Washington, DC 20013
Tel: 202‐633‐6546

Jud McIntire, AIA
Project Manager
mcintj@si.edu

Construction of The
Smithsonian Institution’s
Collections and Support Center.

Submitted by Trammell Crow Company | Route 606, LLC
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Client Name, Address

Contact

Recent Experience

The Boeing Company
1215 S Clark St, Ste 600, MC 95‐83.6
Arlington, VA 22202‐4317
Tel: 703‐414‐6494

Charles Ernst
Director, WDC Site Services
charles.ernst@boeing.com

TCC served as Owner’s
Rep in Boeing’s Arlington
325,00 sf consolidation and is
third‐party developer for a
162,000 sf build‐to‐suit in
Maryland

Relevant Project Experience
This project will benefit from the broad‐based development experience that TCC has gained as one of the
most prolific developers in the MidAtlantic region over the last three decades. Since 1990, TCC has built over
17 million square feet of projects across all product types in the MidAtlantic.
To showcase our experience, we have included our largest and most complex office, residential, and mixed‐
use projects to demonstrate that we have the resources and capabilities to handle the most demanding
development projects. Next, we have shown a few of the over 5.7 million square feet of projects that we have
built in Virginia and the region to illustrate our deep experience where the project will be located. Additional
case studies and photographs of these projects can be found in the Appendix.






500 E Pratt Street
1625 Eye Street, NW
Market Square
Patriots Plaza
Sentinel Square







Shirlington
Columbia Residences
The Gateway Grand
The Portrait Building
VCU Engineering and Business School

Route 606, LLC – Member
Route 606, LLC is headed by Chris Antigone, a local entrepreneur and land owner with more than 40 years of
experience in real estate, including land development, homebuilding, brokerage and investment.

Clark Construction Group, LLC – General Contractor
With annual revenue in excess of $4 billion, Clark Construction Group, LLC (“Clark”) is consistently ranked
among the country's largest general building and civil construction companies. Clark is a diversified
contractor, employing more than 4,200 professionals, and is able to safely meet the needs of public and
private clients on a variety of project types. Headquartered in Bethesda, Maryland, Clark has regional offices
that are strategically located to serve the needs of clients throughout the United States.
Backed by strong capabilities in Preconstruction, Estimating, Scheduling, Purchasing, Risk Management, and
Safety, our client base is a blend of private and public owners, including many city, state, and federal agencies.
Clark is a diversified contractor, and is able to safely meet the needs of public and private clients on a variety
of project types, including the new construction and renovation of hotels, multi‐family residential housing,
office buildings, healthcare facilities, roadways, airports, water treatment plants, sports facilities, convention
centers, performing arts and entertainment venues, educational facilities, laboratories, rail stations,
correctional institutions, manufacturing plants, and all manner of infrastructure.
Clark’s projects have been successfully completed for both public and private clients under a variety of
project delivery methods, including general contracting, construction management, and design‐build, and
have completed six public private partnerships to date.

Submitted by Trammell Crow Company | Route 606, LLC
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Clark and Trammell Crow Company have collaborated together for 18 years on eight projects completed or
currently under construction in the Greater Washington, DC Metropolitan area. In addition, Clark continues
to build on the 30 year relationship with Davis Carter Scott working together on 27 projects. The relations
that are created serve as an example of the success and quality that result from solid working relationships.
Clark has a long history working in and around WMATA facilities. In addition to the numerous projects
completed adjacent to metro structures, Clark has worked on station projects such as Morgan Boulevard
Station, Largo Town Center Station, Navy Yard Metro Entrance, Branch Avenue Storage Yard, Mount Vernon
Square Station Modifications, Brent Wood Shop Expansion, Ballston MU Access Improvements, and Rosslyn
Station Access Improvements.
In recent years, Clark has built 37 projects in Loudoun county and approximately 35‐million‐square‐feet of
structured parking resulting in over 150,000 parking spaces throughout the Greater Washington, DC
Metropolitan area. These parking structures utilize a variety of structural types including precast concrete,
cast‐in‐place concrete, and post‐tensioned concrete. We have provided a representative sampling of Clark’s
relevant experience in the Appendix.

Davis, Carter, Scott Ltd – Architect / Land Planning
Davis Carter Scott (“DCS”), founded in 1968, is a full‐service master planning, architecture and interior
architecture firm, located in McLean, VA. The depth of our firm’s resources include an EXPERIENCED
PROFESSIONAL TEAM of architects, designers and construction administration staff with a proven history of
land planning, garage design experience and with the permitting process in Loudoun County, and is currently
working on several projects in and around the new Metrorail stations – Reston Station and Loudoun Station.
Douglas N. Carter, AIA, President and Founding Principal of Davis Carter Scott, will have overall
responsibility for the project, as Principal‐in‐Charge. He will be actively involved to ensure that design is
consistent, responsive and appropriate for the project scope and budget. He will commit all necessary
resources to bring the project to a successful completion.
Hiro Nirmalani, Project Director, has worked with Doug Carter and the firm since the firm’s inception in
1968. Trusted and most experience, Mr. Nirmalani recently managed the Reston Station project which is
currently being closed out by his Project Manager Ihab Sakla. These two key managers will ensure an
efficient and sturdy product. Their Project Designer is Jasna Bijelic, Senior Designer at the firm with over 28
years of experience. Her portfolio includes municipal projects, such as airports and bus terminals. She will be
working closely with Project Coordinator, Ramy Ali. Their credentials / resumes are provided in the
Appendix at the end of the response.
In addition to Reston Station and Loudoun Station, Davis Carter Scott has worked with Loudoun County
almost 20 years ago, on the first PPEA for the County’s Government Center at 1 Harrison Street, SE, as well as
on other smaller projects through term / on‐call contracts. Aside from DCS municipal experience, the firm
has a large portfolio of work in master planning and building design for the private and non‐profit sector,
including Prison Fellowship and Howard Hughes at Janelia Farm. A list of garage design experience and
select project examples have been included in the Appendix for review.
Trammell Crow Company, Clark and Davis Carter Scott have collaborated on numerous projects in the
Washington, DC Metropolitan region and each project serves as an example of the success and quality that
result from this solid working relationship. The experience and mission of our companies complement one
another, and, in addition, foster the timely, successful completion of each of our collaborative efforts, from
project concept through construction. Our established relationship and mutual respect that exists between
our respective organizations will serve to enhance our ability to achieve all of the goals of the Loudoun
County Parking Garage project, while working in a collaborative environment.

Submitted by Trammell Crow Company | Route 606, LLC
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SUMMARY QUALIFICATIONS OF KEY PROJECT STAFF
See the Appendix for the key project staff, roles and qualifications for each of the firms that will be working
on the project.

2.

Past Performance - Offeror’s qualifications should demonstrate expertise, financial capacity and proven
experience in development and management of parking garages and public-private partnerships.
Offerors shall provide illustrative materials on three recent projects of similar or comparable scope with
specific emphasis on parking garages and other public-private developments over the past 10 years.

DOD/BRAC 133 PROJECT AT MARK CENTER
a. Name / Address / Location Of Project
DOD/BRAC 133 Project At Mark Center / 4875 Mark Center Drive / Alexandria, Virginia
b. Development Team Members

[including lead private entity(s), project architect, general contractor, lender(s) and equity provider(s)]
Lead Private Entity:

Lender(s):

Duke Realty Corporation

N/A

Project Architect:

HKS

Equity Provider(s):

N/A

General Contractor:

Clark Construction Group, LLC
c. References

[include a letter authorizing each reference to respond to inquiries regarding the design, financing and development of the referenced
project as well as any prior projects]

1

Name(s):

Mr. Peter Harrington

Address:

600 East 96th Street, Suite 100
Indianapolis, IN 46240

Email address:

Pete.Harrington@dukerealty.com

Authorization Letter:

Included

Telephone
No:

317‐808‐6187

Not Included, to be provided under Separate Cover

d. Site Plan, Photographs, Project Renderings

Submitted by Trammell Crow Company | Route 606, LLC
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e. Evidence Of Design Excellence And Inclusion Of Sustainable Design Features
2012: AGC of DC Washington Contractor Award ‐ Merit Award ‐ Design/Build
2012: Washington Building Congress Craftsmanship Awards for: Drywall, Architectural Millwork, Ornamental
Metals, and Special Construction: Active Vehicle Barriers.
BRAC 133's new office towers are the Corps' tallest, and the first designed and built to LEED Gold criteria. Keeping
with LEED Gold criteria, the high‐performance building is targeted to consume 30% less energy than a
comparable, traditionally‐constructed.
f. Development Scope
i. Land area (square feet)

ii. Square footage of buildings
(broken down by product type)

iii. Construction type
(pre‐cast, cast in place, etc.)

Total Campus: 3.06 Million SF

Parking Garages: 1.3 Million SF
Office: 1.8 Million SF
IT Data Center: 55,000 SF

Parking Garages were pre‐cast.

g. Development costs (excluding land costs)
i. Total Project Development Costs

iii. Soft Costs

N/A

N/A

ii. Hard Costs (Total and $/SF)

iv. Development Fees

N/A

N/A

h. The Sources And Amounts Of Project Funding
N/A
i. Project Timeline From Initial Planning To Land Acquisition To Construction Completion
Construction NTP: 12/18/2008
Actual Substantial Construction Completion: 09/15/2011
j. Challenges Associated With The Project
The schedules for each parking garage spanned throughout the entire project, as site logistics and construction of
the office towers dictated the start and completion dates of the garages. The structural precast at the south
garage consists of a total of 1,368 pieces and was erected in seven months. The structural precast at the north
garage consists of 1,631 pieces and was erected in five months. Erection for both garages averaged 13 pieces per
day, per crane. The costs for each garage are as follows: South – base: $44,700,000 and final: $45,575,000. North
– base: $31,500,000 and final: $30,145,000.
k. Statement Of How The Project Compares To The Parking Garages Contemplated Herein
Project Description ‐ North and South Parking Garages: The parking garages at the DOD/BRAC 133 (WHS) project
include the design and construction of two separate parking garages – North and South. The two parking
structures provide roughly 1.3 million SF of space, accommodating 3,900 vehicles. The North garage is 711,900
SF, and the South garage is 550,300 SF. The structural precast concrete on the DOD/BRAC‐133 parking garages
consists of structural wall panels, sheer‐walls, columns, inverted tee beams and double‐tee decks sitting on cast‐
in‐place foundations. Foundations include a temporary driven pile and wood lagging SOE system, with concrete
foundation walls, grade beams and spread footings. Architectural elements include an off‐set green screen wall
on three sides of the North garage, and architectural‐faced precast panels on the exterior of the South garage.
Mechanical elements include a dry‐pipe sprinkler system in both garages, as well as two fully sprinklered and
ventilated underground levels in the North garage.

Submitted by Trammell Crow Company | Route 606, LLC
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DULLES STATION
a. Name / Address / Location Of Project
Dulles Station / Dulles Station Boulevard / Herndon, Virginia
b. Development Team Members
[including lead private entity(s), project architect, general contractor, lender(s) and equity provider(s)]
Lead Private Entity:

Lender(s):

Washington Real Estate Investment Trust (WRIT)

None – all cash

Project Architect:

Cooper Carry

Equity Provider(s):

Washington Real Estate Investment Trust (WRIT)

General Contractor:

Hitt Contracting, Inc.
c. References
[include a letter authorizing each reference to respond to inquiries regarding the design, financing and development of the referenced
project as well as any prior projects]

1

Name(s):

References provided for Trammell Crow Company are located in Section 1.

Address:

Telephone
No:

Email address:

Type here

Authorization Letter:

Included

Type here

Not Included, to be provided under Separate Cover

d. Site Plan, Photographs, Project Renderings
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e. Evidence Of Design Excellence And Inclusion Of Sustainable Design Features
See above photos of completed project
f. Development Scope
i. Land area (square feet)

ii. Square footage of buildings
(broken down by product type)

iii. Construction type
(pre‐cast, cast in place, etc.)

229,561 SF

185,073 building, 1,302 parking
spaces

Cast in place

g. Development costs (excluding land costs)
i. Total Project Development Costs

iii. Soft Costs

$41,141,967

$6,786,806

ii. Hard Costs (Total and $/SF)

iv. Development Fees

$32,902,888

$1,340,796 plus deal profit upon lease up

h. The Sources And Amounts Of Project Funding
Fully funded by all equity, no loans
i. Project Timeline From Initial Planning To Land Acquisition To Construction Completion
Initial planning was 8 months including due diligence, acquisition and closing; Construction including building was
17 months.
j. Challenges Associated With The Project
Rock, phased construction garage build allocated for two buildings.
k. Statement Of How The Project Compares To The Parking Garages Contemplated Herein
Stand alone garages independent/not connected to buildings.
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RESTON STATION TRANSIT CENTER
a. Name / Address / Location Of Project
Reston Station Transit Center / Reston Station Blvd / Reston, VA
b. Development Team Members
[including lead private entity(s), project architect, general contractor, lender(s) and equity provider(s)]
Lead Private Entity:

Lender(s):

Fairfax County & Comstock Partners

Not in our purview

Project Architect:

Davis, Carter, Scott Ltd

Equity Provider(s):

Not in our purview

General Contractor:

James G. Davis Construction Company
c. References

[include a letter authorizing each reference to respond to inquiries regarding the design, financing and development of the referenced
project as well as any prior projects]

1

2

Name(s):

Andrew Miller, Project Manager

Address:

Fairfax County DPWES
Herrity Building, 12055 Government Center Pkwy,
Fairfax VA 22035

Email address:

Andrew.Miller@fairfaxcounty.gov

Authorization Letter:

Included

Name(s):

Christopher Clemente

Address:

Comstock Partners
1886 Metro Center Drive, 4th Fl, Reston, VA 20190

Email address:

cclemente@comstockcompanies.com

Authorization Letter:

Included

Telephone
No:

571.313.8523

Not Included, to be provided under Separate Cover
Telephone
No:

703.883.1700

Not Included, to be provided under Separate Cover

d. Site Plan, Photographs, Project Renderings
Figure 1: G2 Level plan featuring parking
garage, kiss & Ride, Bike Storage and
Bus Station in the center.

Figure 2: Public Plaza & Covered
Escalators to Transit Center.

Figure 3: Bus Bays,
Bike Storage, and
Escalators to Public
Plaza.
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e. Evidence Of Design Excellence And Inclusion Of Sustainable Design Features
A 1.3 million square foot Public/Private Parking Garage which will serve the Wiehle Avenue Metro Stop. The 7
story above/below garage will provide 2,800 spaces, parking for 12 buses and a kiss and ride lane with parking for
an additional 45 cars.
The Phase I Reston Station Garage will serve as the pedestal for a new mixed‐use development which includes
three office buildings, a hotel and a residential building. This initial phase will also feature a public plaza with
glass enclosed escalators serving ground floor retail.
By repurposing the commuter bus parking lot site into a transit‐oriented development, Reston Station is
inherently a sustainable solution. Additional sustainable efforts include:
 use of locally sourced materials for construction;
 design of energy‐efficient buildings planned;
 use of LED lighting fixtures in the parking garage; and, secured bike storage facility helps to further
encourage low carbon‐footprint in the environment.
f. Development Scope
i. Land area (square feet)

ii. Square footage of buildings
(broken down by product type)

iii. Construction type
(pre‐cast, cast in place, etc.)

979,096 SF

Transit Center: 1,350,000 SF Total,
Kiss & Ride 23,000 SF (49 spaces),
Public Garage 960,000 SF (2,300
spaces on 4 levels) Parking + 52,000
SF for Bus Terminal, Private Garage
405,000 SF parking. Also included in
Phase 1: Street Level Retail approx.
2,000 SF. A 10 bay bus loop with 2
additional over flow bays, 120 SF of
secured bike storage and 30 feet of
commuter drop off.

Reston Station is a 100,000 cubic
yard Cast‐in‐Place Concrete
structure. Other construction
methods used include: mild steel
construction with 10 inch slabs in
the parking areas and 14 to 16 inch
slabs for the areas used by trucks
and buses. The 45 & 60 feet spans
over the bus terminal, and are
supported by 24 x 48 inch Post
Tension Girders.
2013 Washington Building Congress for
Craftsmanship Award for Cast‐in‐Place
Concrete

g. Development costs (excluding land costs)
i. Total Project Development Costs

iii. Soft Costs

$100.2 million

$1.86 Million (Architect, MEP, Structural, Telecom,
Elevator, Lighting, and Fire Protection Fees)

ii. Hard Costs (Total and $/SF)

iv. Development Fees

$98.4 Million

Not in our purview

h. The Sources And Amounts Of Project Funding
85% Public Funds from Fairfax County and 15% Private Funds from Comstock.
i. Project Timeline From Initial Planning To Land Acquisition To Construction Completion
County Land acquisition in 1980, serves as Commuter Parking lot & Bus Station for 30 years
Design began in 2009
May 29, 2010 County Approval
Construction of the garage started April 2011
Phase I Construction completion Fall 2013
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j. Challenges Associated With The Project
CHALLENGE: Oversight. In addition to the Fairfax County Board of Supervisors, various land owners and partners
were involved with the Silver Line Expansion, including: Reston Zoning, Reston Design Review Board, Reston
Community Groups and Dulles Transit Partners, made up by MWAA and WMATA. SOLUTION: By working
together, the DCS Design (Primary Architect) and Comstock facilitated team building exercises with their public‐
private partner, Fairfax County, to earn their trust; to bridge gaps, if any, between the two entities on what the
goals and objectives were for the project; and, to coordinate with the additional stakeholders in the project in
order to strike the right balance in the delivery of the vision for Reston Station.
CHALLENGE: Schedule. A key component of the Public‐Private Partnership agreement between the Developer
and Fairfax County committed the project team to delivering the Transit Center by August of 2013 for the
opening of the Silver Line Expansion. SOLUTION: The aggressive schedule provided only 18 months for rezoning
of the site, reducing the time from what is typical for a project of this scale. Given the Public‐Private nature of this
project, greater scrutiny meant extra planning commission meetings were dedicated to the project and hundreds
of hours of meetings by the aforementioned planning groups would be added to the usually lengthy rezoning
process . DCS worked in synch with the Comstock to provide the support and materials required and would
accomplish it in less than that timeframe, contributed greatly to meeting the August 2013 deadline.
CHALLENGE: Program. How to develop a world‐class transit‐oriented development with many mixed uses on a
small complicated site? SOLUTION: Very carefully. Bring lots of outside‐of‐the‐box creativity. Having clear lines of
communication established early on benefitted planning efforts in building consensus on the development’s
program. Sloped topography of the site provided an opportunity for DCS to design the development by stacking
uses on a podium‐like structure.
k. Statement Of How The Project Compares To The Parking Garages Contemplated Herein
Reston Station Parking Structure & Transit can be closely compared to the Loudoun Garages in their scale,
adjacency to the Silver Line Expansion, and overall goal in serving as a catalyst for future redevelopment that
places greater emphasis on sustainability while reducing traffic on a heavily congested roadway. The planning
team created a site specific design solution to fit the ambitious program into the compact and heavily sloped site,
dealing with many issues which will face the Loudoun Garages.
Reston Station has set a new bar for transit‐oriented development in the Metropolitan Washington Region and
beyond. Much like the transformative nature Reston Town Center had on the idea of what planned community
could be, Reston Station changes the perception of how Public/Private Partnership can work together to
achieve a balanced mix of uses in a dense urban environment. We believe the proposed Loudoun County Garages
can be an extension of those goals. DCS and the development team worked together meticulously for many
months to build up a trust with Fairfax County Board of Supervisors and as a result, once each party understood
the goals they had in common were mutually beneficial for both and for the community at large, the project was
able to move forward with renewed energy. With Trammel Crow and Dulles 606 Partners we will also engage
Loudoun County in a similar process in order to design, build and operate these parking structures. This
Public/Private Partnership allowed greater team collaboration on all fronts, especially with such a MASSIVE
project, and on a fast‐track schedule with a view to delivering the first phase by December 2013. Given Loudoun
County is seeking to develop these Parking Garages in a similar manner, our experience in using an open and
collaborative process to complete Reston Station while allowing multiple stakeholders to help shape the final
outcome will be a key factor in the successful outcome of Loudoun County’s garages.
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FRANCONIA SPRINGFIELD METRO STATION PARKING GARAGE
a. Name / Address / Location Of Project
Franconia Springfield Metro Station Parking Garage/ 6880 Frontier Drive Springfield, VA 22150
b. Development Team Members
[including lead private entity(s), project architect, general contractor, lender(s) and equity provider(s)]
Lead Private Entity:

Lender(s):

WMATA

Not available

Project Architect:
Equity Provider(s):

Not available

General Contractor:

The Donohoe Companies, Inc.
c. References
[include a letter authorizing each reference to respond to inquiries regarding the design, financing and development of the referenced
project as well as any prior projects]

1

Name(s):

Patrick Schmitt

Address:

600 Fifth Street, NW, Washington, DC

Email address:

rschmitt@wmata.com

Authorization Letter:

Included

Telephone
No:

202.962.1783

Not Included, to be provided under Separate Cover

d. Site Plan, Photographs, Project Renderings

e. Evidence Of Design Excellence And Inclusion Of Sustainable Design Features
The Franconia Springfield Metrorail Station anchors the south end of the blue line commuter rail from
Washington, DC. The Station was experiencing a significant increase in parking demand and decided to add a
horizontal expansion even though a 4,000 space 5‐level parking facility was already on site. The additional 1,050
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space horizontal expansion brings the capacity for parking at the station to nearly 5,200 spaces. The facility is
four bays wide with a two way single‐threaded circulation system designed to handle the high peak hour traffic
volumes demanded by this busy commuter rail station. Both vehicular and pedestrian flows to the existing
garage occur through a 30‐foot wide bridge near the existing garages stair/elevator tower. Within each new stair
tower glass was used extensively use of glass to provide an “open” feeling increasing pedestrian perception of
comfort and security.
This facility represents Washington Metro Area Transit’s (WMATA) second experience with the design‐build
project delivery system. Walker and the contractor were part of both the first and this second design‐build
WMATA project. The facility is scheduled to open in summer of 2003, only 20 months after the notice to proceed
was given. Significant design issue included the successful resolution of dissimilar fire ratings for the original
garage and the expansion, incorporating a car/small bus drop off area within the garage, utility constraints,
phased demolition of tieback walls and a tight site. Precast, prestressed concrete was selected for its speed of
construction, as well as its long‐term durability and low maintenance.
The durability of the precast concrete is derived through pre‐stressing, stainless steel tee flange connections, high
strength and low water‐cement ratio. Additional measures taken were positive drainage, corrosion inhibiting
admixtures and transverse post‐tensioning of the precast tee flanges.
f. Development Scope
i. Land area (square feet)

ii. Square footage of buildings
(broken down by product type)

iii. Construction type
(pre‐cast, cast in place, etc.)

Precast pre‐stressed concrete
structural system
g. Development costs (excluding land costs)
i. Total Project Development Costs

iii. Soft Costs

$12,300,000

Not available

ii. Hard Costs (Total and $/SF)

iv. Development Fees

Not available

Not available

h. The Sources And Amounts Of Project Funding
Not available
i. Project Timeline From Initial Planning To Land Acquisition To Construction Completion
Walker was engaged to provide parking design services in January, 2001 and the facility opened in the summer of
2003, only 20 months after the notice to proceed was given.
j. Challenges Associated With The Project
Significant design issue included the successful resolution of dissimilar fire ratings for the original garage and the
expansion, incorporating a car/small bus drop off area within the garage, utility constraints, phased demolition of
tieback walls and a tight site.
k. Statement Of How The Project Compares To The Parking Garages Contemplated Herein
Over recent years, Walker has had extensive experience designing parking garages at WMATA and VRE stations
across Washington, DC, Maryland, and Virginia. These projects have provided Walker with a significant amount
of experience and insight relative to WMATA’s processes, along with significant experience with Zoning Code
requirements relative to parking. Additionally, Walker has been involved in the design of several terminus station
garages, including Shady Grove Station, Vienna Station, Dunn‐Loring Merrifield Station, and New Carrollton
Station. At the Franconia Springfield Metro Station Garage, Walker was the engineer of record for WMATA’s
second design‐build project delivery system. We have extensive experience providing functional design and
structural engineering, MEP Engineering and Signage and Graphics design.
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Disclaimer:

Per Section 4.1.4 (A).3 our team authorizes the County to contact any and all references for the
purposes of this Solicitation.
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3.

Financial Qualifications and Capacity - Statements regarding the Offeror’s ( as well as any other private
entity that will be providing completion and/or parent guarantees) financial creditworthiness and past
development experience which can be verified, including the names and addresses of at least three
commercial or institutional credit references and a letter authorizing each credit reference to respond to
inquiries from the County. At least two of the references should be lending institutions.

TCC is an independently operated subsidiary of CBRE Group, Inc. (NYSE: CBG), a Fortune 500 and S&P 500
company. CBRE is the world’s largest commercial real estate services firm, and as a publically traded
company, the company’s 10K for 2012 is publicly available and has all financial information. In 2012, CBRE’s
full year revenue was $6.5 billion (an increase of 10% over 2011) and it had a normalized EBITDA of $918.4
million (an increase of 14% over 2011). The current market cap of CBRE is approximately $7.7 billion dollars,
and TCC uses the CBRE’s balance sheet to procure debt and financing.
TCC and CBRE provide Wells Fargo Bank as a lender reference nationally:
WELLS FARGO BANK
Los Angeles Regional Commercial Banking Office
333 South Grand Avenue
Los Angeles, CA 90071
Bank Officer:
Heather Frudakis
Relationship Associate
333 S. Grand Ave 3rd Floor
Los Angeles, CA 90071
Tel (213) 253‐6137
Fax (855) 729‐3712
Heather.frudakis@wellsfargo.com

On local projects TCMD has used Wells Fargo Bank, J.P. Morgan, TD Bank, Bank of America, USAA, CIT Group,
US Bank, Nord LB, Society General, Bank of Midwest, Helaba, Bentall Kennedy and Union Bank of California as
a few examples of lenders that financed development projects for TCMD. Other references are provided in
Section A. 1.
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B.

PROJECT CHARACTERISTICS

1.

Site Plan

The budget, schedules and project financing options described in Section 3 are all based on the Route 606
100% Preliminary Engineering Plans per the Solicitation.
This proposal is fully in compliance with the PE drawings as included as part of the SFP and assumes that the
site will be fully in Loudoun County’s control at the time of development. As such, site specific information
requested in the SFP regarding buffers, landscaping, storm water facilities, roadway connections and utility
rights of way shall be as specified in the PE drawings. The number of spaces shall equal or exceed those
shown on the PE plans.
The site’s highly visible location relative to the Greenway and Dulles Airport makes this a gateway into
Loudoun County. It is also a site that could leverage additional private development on privately owned
parcels in the vicinity further enhancing Loudoun County’s economic development. In acknowledgement of
these conditions, the development team intends to deliver a garage that is architecturally interesting while
respecting the County’s desire to keep parking fees at a level that encourages mass transit ridership. Specific
techniques for achieving this goal will be to create high levels of architectural interest in dominant features
such as the stair towers and elevator overrides, articulation in the precast exterior skin and the use of high
quality exterior finishes especially on most highly visible facades of the building.
It must be noted, that the current design of the garage is to WMATA standards which mandate a number of
conditions such as much higher than necessary floor to floor dimensions. Should the County elect to use
design and structural parameters that are closer to best practices, these savings would allow for higher levels
of architectural and exterior finishes.

2.

Modifications to the 100% Preliminary Engineering Plans

The budget, schedules and project financing options described in Section 3 are all based on the Route 606
100% PE drawings per the Solicitation. However, our team feels that the savings created in developing a
garage not having to meet some MWAA standards may be better used by creating a more attractive and user
friendly garage. We anticipate the savings for a more efficient design and not having to meet this standard to
substantially offset any increases for a better, more attractive design. Below is one possible design to take
advantage of these modifications. We also have the ability to coordinate access with the adjacent property
owner to the north to create a more attractive and efficient entry and exit.
Based on the completion of a financeable parking demand study, if the study showed the demand for parking
warranted the construction of an additional parking garage on the south side of the Greenway, then our team
would be willing to construct that garage under the same applicable terms and conditions as currently
submitted for the Route 606 garage on the north side of the Greenway.
Please see Plan behind this section.
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3.

Site Control for Route 772 North (not applicable)

Not applicable to this proposal.

4.

Utilities

We have reviewed the existing utilities available to the site and have included an estimate in the construction
costs to provide the garage with all required utilities for the opening in 2018. This includes all wet and dry
utilities, fees and costs to deliver and operate the garage and any required modifications to the 100% PE
plans that have not taken into account impervious areas for stormwater management. We also are uniquely
qualified, and have the ability to coordinate with the Silver Line general contractor all design and
construction scopes of work. All required utilities are (or will be) proximate and have sufficient capacity to
construct the garages as currently designed.

5.

Project Schedule

Below is the projected schedule to meet an opening of the garage in 2018 to coincide with the Silver Line
Phase 2 opening.

CONSTRUCT THE ROUTE 606 GARAGE PER THE 100% PRELIMINARY ENGINEERING PLAN
a.

Submission of Detailed Proposals – October 30, 2013

b.

Loudoun County BOS Approval for Selection of Private Entity – December 2013

c.

Negotiate/Sign Interim Agreement with Loudoun County – February 2014

d.

Investment Grade Parking Demand Study Completed – May 2014

e.

Approval of USDOT for the project to qualify for Private Activity Bonds (PAB’s) creating tax exempt
debt financing – May 2014

f.

Receipt of a Preliminary Credit Assessment Private Activity Bonds (PAB’s) at minimum of “BBB” or
better – May 2014

g.

Loudoun County Written Notice to MWAA that Loudoun will proceed to build garages – July 2014

h.

Execution of Comprehensive Agreement with Loudoun County – July 2014

i.

Private Entity and Loudoun County Agreement with MWAA – July 2014

j.

Notice to Proceed to all Design Consultants – July 2014

k.

Submit for Permits –Start all permitting processes/land use approvals October 2014

l.

Completed Final Design – December 2015

m. All Permit Approvals – July 2015
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n.

Finalize Construction Contract (GMP) –July 2016

o.

Finalize Budget –July 2016

p.

Closing of PAB’s or County Debt and Equity Financing – August 2016

q.

Garage Construction Commencement ‐ October 1, 2016

r.

Construction Completion – January 2018

s.

Commissioning – during construction completion – January 2018

Items E and F are not required if Scenario 2 is selected. These items would be replaced by the County
creating taxable debt financing. Below is a portion of Clark Construction’s Schedule.

6.

Operations and Maintenance Plan

Operating Expenses
Operating expenses for the Project, excluding deposits to reserves for Renewal and Replacement, are
estimated to be $639,670 in the first year of operations (2018), or $325.53 per space. Real estate and
personal property taxes have not been included in the estimate, pending additional consultation with the
County. For the purposes of the Pro Forma Financial Analysis that accompanies this proposal, operating
expenses are projected to increase at an annual rate of 2.5%. Details of the operating expense assumptions
may be found in the accompanying Pro Forma. The following operating expenses are included in the analysis:
o

o
o

Payroll expenses and applicable payroll taxes for employees performing services for the Parking Facility
and including provision for vacation pay, pension, health and welfare programs and other benefit
obligations;.
The costs of garage insurance;
The costs of supplies;
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o

The cost of listed repairs but not limited to:











o
o
o
o
o
o

o
o
o
o

o

Lighting/electrical
Plumbing
Elevator – service contract and repairs
Parking access control equipment
Garage sweeping (6 times/year)
Garage Scrubbing (1 time/year)
Signs
Trash service
Pest control service
Snow Plowing

Uniforms for on‐site employees;
The costs of contracted Security (24/7 at $25/hr‐can be reduced or allocated);
Postage & freight;
The costs of printing parking tickets and related forms;
The costs of credit card processing and banking fees;
Legal fees for processing and defending property damage claims relating to the Parking Facility (Manager
and/or Owner in all events reserving the right to select legal counsel to defend its/their interest if
Manager and/or Owner is named as a defendant in any lawsuit relative to the Parking Facility;
The cost of data processing, bookkeeping, third party accounting and preparation of monthly reports;
License and Permit fees;
Telephone, gas, electric, water and other utility charges for consumption or use at the Parking Facility
only;
Any sales, use, service, parking and other similar taxes imposed upon Contractor by the County, or by any
other governmental or administrative body, entity or agency, for services rendered by Contractor
hereunder, or imposed or assessed for the use and operation of the Parking Facility;
Contractor’s Management Fee

Renewal and Replacement
Renewal and Replacement Reserve deposits are included in the Pro Forma Financial Analysis at an initial rate
of $75 per space in the first year of operation (2018), increasing annually at a rate of 2.5%. Major
maintenance and renewal projects expected to be funded from these deposits include:







Sealants every 7 years at roof and 10 year lower levels
Washes traffic top at roof, sealer at lower levels every 7 years starting year 7
Striping every 10 years
PARCS every 7 years (re‐use conduit)
New Light Fixtures Every 25 years (re‐use conduit)
Elevator – New cabs, doors, door frames, controls and motors for elevators every 25 years

Advanced Marketing
We understand that the parking public has many choices and know that proactive outreach and creative
marketing can provide substantial and sustained returns. Marketing campaigns can include the following
suite of services:
Websites
Branded Corporate Website
Custom Parking Guides
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Email Marketing
Direct to Consumer
Managed Clients
Partner Marketing
Business Partners
Employers
Member Organizations
Ecommerce
Daily, Event, Monthly online sales support
Search Marketing
Content Management (SEO)
Pay Per Click Ads (PPC)
Local Search Marketing
Social Media
Facebook
Twitter
Traditional Marketing
Print Collateral
Print Ads
Direct Mail
Promotional Signage
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